

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	Team 12
Project Name	Smart library request workflow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1

Project Tracker, Velocity & Burndown Chart:

	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (at Planned End)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	18
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	19
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{19} = 1.05$$

Smart Library Request Workflow

Burndown Chart:

A burndown chart in the **Smart Library Request Workflow** project shows the remaining work (story points) against time for each sprint. It helps track the progress of tasks like user registration, login, book requests, and admin approvals.